CalWaterFix Section 408 Schedule

PROJECT COMPONENT RESPONSIBLE PARTY START END STATUS COMMENTS
USACE SPK, DWR, CVFPB, Port
A.1 | USACE, DWR, CVFPB, and Port of Stockton conduct meetings and exchange preliminary information of Stocktor; ! » For Ongoing
In USACE SPK has submitted written comments on
A.2 | USACE reviews and comments on EIR/EIS to meet 408 requirements USACE SPK 6/16/15 rogress several admin draft iterations; comments on USACE
Prog appendix are pending.
Feedback was discussed at meetings between DWR
d USACE 5/12/15,5/21/15, 6/4/15 d 6/10/15
A.3 | USACE reviews and comments on preliminary H&H analysis provided by DWR USACE SPK 5/7/15 5/28/15 Done :gd fo|lowec(;nby/e—n<ail's fl{om/M.' Né\gg 0;18578/1/5, /
5/12/15, and 5/28/15.
Reviewed in DWR/USACE meeting on 6/4/15.
A.4 | USACE and DWR verify project 408 permission triggers DWR, USACE SPK 6/4/15 6/4/15 Done NOTE: Channel margin and other habitat mitigation
that may alter levees has yet to be defined.
Start: 4/6/15 e-mail from M. Nagy providing sample
DWR and CVFPB coordinate and submit 408 letter of intent/engagement to USACE for potential alterations In letter
A5 DWR, CVFPB 4/6/15 8/19/15
to SRFCP and SIRTP ! /6/ /19/ progress | End: Date revised to target 8/28/15 hearing per
7/30/15 DWR/CVFPB/USACE meeting
Start: 5/29/15 e-mail from M. Nagy confirming need
DWR and Port of Stockton coordinate and submit 408 letter of intent/engagement to USACE for potential DWR, Port of Stockton, USACE In for separate letter from Port
A6 . 5/29/15 Need date . .. . .
alterations to Stockton DWSC SPK progress | End: Pending Port commission action for tunnel design
requirements
- - / In Draft material for use in USACE notice to be provided
A.7 | USACE issues public notice for 404/10/408 USACE SPK Need date | Needdate oress | PY DWR with 404/10 permit application targeted for
prog 8/6/15
C t bdi d with USACE 7/30/151i
A.8 | DWR proposes 404/10/408 permit stages for USACE conceptual agreement DWR 7/13/15 7/30/15 Done urrent proposa nscu§se W on 7/30/15is
for 408 request to be single package
In Start: finish of A.8
A.9 | DWR and USACE finalize processing requirements and schedule for 404/10/408 permit stages DWR, USACE SPK 7/31/15 9/18/15 roress End: 404/10/408 public notice date if desired by
Prog USACE, but not required
. . In Start: RDEIR/SEIS publication date
A.10 | DWR and USACE continue to address EIR/EIS needs for USACE as cooperating agency through FEIS and ROD | DWR, USACE SPK 7/17/15 6/17/16 progress | End: USBR NEPA ROD
B.1 DWR/USACE e.stablish independent review processes and select review team personnel (e.g., Safety DWR, USACE SPK 6/18/16 3/1/17 Not Start: Assumed after ROD/N(?D
Assurance Review) started End: Before start of 30% design
Not
B.2 | DWR develops and USACE reviews and approves Review Plan DWR, USACE SPK 3/2/17 1/8/18 starc’)ced Assumed same as 30% design
Not Start at 30% desi d ti k until
B.3 | Independent Review Team conducts external review Review Team 1/9/18 TBD © arta .A .e5|gn and contintes work unti
started construction is complete
Dates from Intake Design Schedule shared at
c1 DWR develops engineering design and supporting technical analyses to 30% and continues coordination DWR 3/2/17 1/8/18 Not DWR/USACE meeting 7/30/15; reference supporting
) with USACE started technical analyses in 408 Permission Checklist provided
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by M. Nagy 7/31/15

Cc2 Not Initial review comments in 30 days of USACE receipt of
USACE reviews 30% design and supporting technical analyses USACE 1/9/18 2/9/18 started 30% design and supporting technical analyses; review
and coordination to continue in development of 65%
DWR develops engineering design and supporting technical analyses to 65% and continues coordination Not Dates from Intake Design Schedule shared at
C.3 DWR 1/9/18 10/18/18
with USACE /9/ /18/ started DWR/USACE meeting 7/30/15
Not Initial review comments in 30 days of USACE receipt of
C.4 | USACE reviews 65% design and supporting technical analyses USACE 10/19/18 2/22/19 started 65% design and supporting technical analyses; assume
2 to 3 iterations over ~4 months
DWR develops engineering design and supporting technical analyses to 90% and continues coordination Not Dates from Intake Design Schedule shared at
C.5 DWR 10/19/18 6/18/19
with USACE /19/ /18/ started DWR/USACE meeting 7/30/15
Not Initial review comments in 30 days of USACE receipt of
C.6 | USACE reviews 90% design and supporting technical analyses USACE SPK 6/19/19 9/20/19 started 65% design and supporting technical analyses; assume
2 to 3 iterations over ~3 months
DWR develops engineering design and supporting technical analyses to 100% and continues coordination Not Dates from Intake Design Schedule shared at
c.7 DWR 6/19/19 1/9/20
with USACE /19/ 19/ started DWR/USACE meeting 7/30/15
Not Start: finish of C.7
C.8 | USACE SPK reviews 100% design USACE SPK 1/10/20 1/24/20 ° art. finish o
started End: 2 weeks from start

D.1 DWR prepares admin draft supplemental NEPA for USACE/CEQA for CVFPB and Port of Stockton (if DWR 1/9/18 4/6/18 Not Start: finish of C.1
) necessary; assumed with CEQA separate and in advance of NEPA) started End: 4 months from start
. . Not Start: finish of D.1
D.2 | USACE reviews admin draft supplemental NEPA USACE SPK 4/9/18 6/12/18 started End: 65 days from start
D.3 DWR re\{ises a.dmin draft supplemental NEPA document per USACE SPK comments for USACE SPD review DWR, USACE SPK 6/13/18 12/13/18 Not Start: finish of D.2
(up to 3 iterations) started End: 6 months from start
Not Start: finish of D.3
D.4 | USACE SPD reviews admin draft supplemental NEPA document USACE SPD 12/14/18 | 1/18/19 ° art. finish o
started End: 30 days from start
. . Not Start: finishofD.4

D.5 | DWR revises admin draft supplemental NEPA document per USACE SPD comments DWR 1/21/19 2/19/19 started End: 30 days from start
Start: finish of D.5
End: 3 weeks from start

. . . Not .

D.6 | USACE approves and issues draft supplemental NEPA document for public review USACE SPK 2/20/19 3/13/19 started Note: Assumes no HQ review, SPK performs back-
check for SPD, and other required approvals are
deferred to final NEPA document if not available.

Not Start: Friday after finish of D.6

D.7 | DWR and USACE conduct public review DWR, USACE SPK 3/15/19 4/30/19 ° art. rricqay aftertinish o

started End: exactly 45 days from start
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USACE initiates other required approvals (to be coordinated with 404/10 permit and tiered from or

- . Not Start: finish of D.7
D.8 | DWR responds to comments and prepares admin final supplemental NEPA document for USACE SPK review | DWR 5/1/19 7/1/19 started End: 60 days from start
. o Not Start: finish of D.8
D.9 | USACE SPK reviews admin final supplemental NEPA document USACE SPK 7/2/19 7/31/19 started End: 30 days from start
D.10 PWR .I’EVISeS admin final supplemental NEPA document for USACE SPK approval and SPD review (up to 3 DWR 8/1/19 10/31/19 Not Start: finish of D.9
iterations) started End: 90 days from start
. - Not Start: finish of D.10
D.11 | USACE SPD reviews admin final supplemental NEPA document USACE SPD 11/1/19 12/2/19 started End: 30 days from start
Not Start: finish of D.11
D.12 | DWR revises admin final supplemental NEPA document per USACE SPD comments DWR 12/3/19 12/17/19 ° art. finish o
started End: 2 weeks from start
Not Start/End: which i ter bet D.12orE.2 +
D.13 | USACE issues final supplemental NEPA document for public review USACE SPK 12/18/19 | 1/1/20 ° art/End: whichever is greater between D.12 or
started 2 weeks
. . Not Start: Friday after finish of D.13
D.14 | USACE conducts public review USACE SPK 1/3/20 2/3/20 started End: exactly 30 days from start

Not Start: start of admin draft NEPA revi D.2)+30d
E.1 | amended to authorizations already received for the project: ESA, FWCA, NHPA, air quality conformity USACE SPK 5/8/18 6/6/18 ° art. start of admin dra review (D.2) ays
. started End: 30 days from start
analysis)
£ USACE re§olv§s other requirec.l approvals (to l:fe coordinated with 404/1.0 permit and tiergd from 0|.’ added USACE SPK 6/7/18 6/7/19 Not Start: finish of E.1
to authorizations already received for the project: ESA, FWCA, NHPA, air quality conformity analysis) started End: 1 year from start

Start: completion of 65% design

G.1

DWR and CVFPB coordinate and submit formal request letter and supporting documentation to USACE

DWR, CVFPB

11/19/18

11/23/18

F.1 | DWR prepares draft Project Summary Report DWR 10/18/18 11/16/18 st:’c’)ch End: 30 days from start éwﬁ)%ﬁ%;%’%«{%%%
L 5 ’
//////////////i//////////}/%//‘}////////////
Not Start: finish of G.1 and G.2
F.2 | USACE i d id t the draft Project S R t USACE SPK 12/4/18 2/6/19
FEVIEWS and provides comments on the drart Froject surnmary Repor /41 /6/ started End: 65 days from submittal of formal applications
Start: finish of F.2
. . Not End: % days from start (recommend finish during
F.3 | DWR revises draft Project Summary Report DWR 2/7/19 3/25/19 . ..
started draft NEPA public review; g%/g%ggg@g{%g M

Not
started
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Start: finish of F.1
G2 DWR and Port of Stockton coordinate Port and submit formal request letter and supporting documentation DWR, Port of Stockton 11/19/18 12/3/18 Not
to USACE started
. . . Not Start: latest finish of C.4, D.13, E.2, F.3, G.1, G.2
H.1 | DWR/SPK prepare final 408 package and supporting documentation DWR, SPK 1/3/20 2/3/20 started End: 30 days from start
. ) Not Start: finish of H.1
H.2 | USACE SPD reviews final 408 package USACE SPD 2/4/20 3/4/20 started End: 30 days from start
Not Start: finish of H.2
H.3 | DWR revises final 408 package per USACE SPK/SPD comments DWR 3/5/20 3/12/20 ° art: finish o
started End: 1 week
. ) Not Start: finish of H.3
H.4 | USACE SPD reviews final 408 package USACE SPD 3/13/20 4/13/20 started End: 30 days
. ) Not Start: finish of H.3
H.5 | USACE HQ reviews final 408 package USACE HQ 3/13/20 4/13/20 started End: 30 days
Not Start: finish of H.4 and H.5
H.6 | DWR revises final 408 package per USACE HQ comments DWR 4/14/20 | 4/21/20 ° art. finish ot A% an
started End: 1 week
EE %W%/y e ///ﬁ/////%ﬂ T~ %/MW =
Not u /End: | . : |
H.7 | USACE HQ issues 408 decision to USACE SPK USACE HQ 4/13/20 4/13/20 starc’)ced //% - é}jﬁg “égﬁ%( ! éz@ «ﬁf%
Not
H.8 | USACE SPK writes 408 letters of permission USACE SPK 4/13/20 4/13/20 starc’)ced Start/End: latest finish of H.7 or C.8
Not Start: H.8
H.9 | CVFPB conveys permission to DWR/Port of Stockton approves project, if necessary CVFPB, Port of Stockton 4/14/20 5/31/20 started End: assumes staff review and noticing for next
scheduled Board/commission meeting
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